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CCR No. 97-0249 Logged Date 2/28/97 Rev. - Request Type CCR

Priority Routine|:| Urgent |:| Emergency Affected Release B Change Class |1

Title Move release B build platforms jenga, relbhp, relbhpcs, cheyenne, relbsgi to ClearCase FDDI ring

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem
Release B machines overlooked in recent netowork reconfiguration. Performance
improvements seen in A not seen in B

Proposed Solution

Move identified machines to ClearCase view and VOB FDDI. If size of boxes prevents moving all
boxes, please be sure to move at least jenga, relbhpcs, and cheyenne.

Impact Analysis:
Organizations Affected: BOO [] Contracts [ ] ESO [] FOs [] M&O []

QA [] Rel. A [] Rel. B Rel. IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]

Al |:| Other

Cost: None Small [] Medium [_] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None [] Other

Additional LOC Man-Months

Materials

Originator Eric Burch

Signature Date

Office Constructio Office Manager
n Office

Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson
Signature Date
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